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Abstract: The objective of the study is the assessment of an operating bridge project in terms of its performance by the evaluate project performance (EVA) technique. To 
apply the EVA technique, cost and schedule baselines and an update record of performed work with spent money is prepared for the project. The data is taken directly from 
site office of the project. Kotay bridge construction project is selected for case study. Project tracking is achieved by taking EVA technique to assess the Kotay bridge 
construction project performance in the last five months, and to find out the cost and time overruns if they exist. The Estimation at Completion (EAC) and To-Complete 
Performance Index (TCPI) are found as well to know how efficiently are used the remaining financial resources. The study revealed that CPI and SPI are both less than 1.0, 
which means that the project could not be performed well. Cost & time overruns are clearly indicated as well. 
 





Cost and time overruns are crucial problems that are 
frequently encountered by construction projects around the 
world [1]. Low cost and time performance are significant 
issues that arise in the construction industry nowadays [2]. 
In order to prevent time and cost overruns, it is therefore 
highly important to check and observe the progress at all 
levels of the project. Also, a suitable project management 
process can do this. [3]. Effective techniques and methods 
must be used to minimize cost and time overruns in 
construction projects [4]. There are various methods for 
measuring performance of construction projects; one of 
them is Earned Value Analysis (EVA) [5]. 
The EVA is an important project management tool, 
which helps project managers to control the progress of the 
project easily. EVA specifies not only the current situation 
of the project but also forecasts the future perspective of the 
project. It describes the variances of cost and time from the 
plan as well [6]. EVA is a powerful quantitative technique; 
it is used for observing and checking the project progress. 
Performance of the project, cost and time overruns can be 
measured through this technique easily. It enables 
forecasting final cost and project duration, which is vitally 
important for project managers, in order to minimize losses 
of time and cost in project [7]. 
EVA was first applied by the United States Department 
of Defense in 1960 for forecasting large scale projects. EVA 
was used in construction projects for the first time [8]. EVA 
is a significant method which is used for project control and 
monitoring across the world [9]. EVA is now used in many 
Industries: defense, IT, pharmaceuticals, oil and gas, and 
also in the construction industry, particularly infrastructure 
[10]. 
In Afghanistan, as an emerging undeveloped country, 
the number of construction projects was relatively low 
before 2002. After 2002, number and volume of construction 
projects rapidly increased. This change was due to the flood 
of foreign countries’ funded projects, government’s 
developmental projects and small private projects [11]. 
Starting that time, there was no any standard or regulation 
about project performance monitoring and controlling. 
"Many engineering projects are over the budget and backlog 
so that the quantity of waste in our building work is 
increasing rapidly" stated Michael Thibautand Shays 
Christopher [12]. For a country with a weak economy like 
Afghanistan, which stands with foreign donations, it is 
crucial to monitor the projects accurately and to have control 
over projects to avoid time and cost overruns. 
In order to control a project, first it should be measured 
and monitored and then a direction should be given. EVA 
includes two kinds of metrics; one for monitoring and others 
for directive control of the project. Schedule Performing 
Index (SPI), Cost Performing Index (CPI), Schedule 
Variance (SV) & Cost Variance (CV) are monitoring tools 
as mentioned before. To-Complete Performance Index 
(TCPI) & Estimation at Completion (EAC) are performance 
metrics and they are used to assess future project 
performance. They are helpful for management strategies of 
a project [13]. 
In this paper, Kotay Bridge Project which is located on 
the road of Gurbuz in eastern Khost province of Afghanistan 
is studied. The bridge is financed by the United State Army 
Corps of Engineers (USACE). The main purpose of this 
study is to apply the EVA technique in the mentioned project 
to evaluate the past accomplishment & current status of the 
project and predict the future appearance of the project. 
 
2 LITERATURE REVIEW 
 
Many researches are showing that there are time 
overruns & costs in construction management projects 
worldwide. A study which was conducted on 8000 
construction projects showed that exclusively 16% of them 
could meet 3 major standards on performance of the 
project: concluding on time, within quality & cost 
standards [2]. So, Afghanistan construction industry is not 
an exception in this regard. A study which was conducted 
shows that cost overrun is a serious problem for 
construction projects in Afghanistan [14].  
The advantages of EVA against other project 
inspection methods and the appropriateness of the EVAꞌs 
implementation in building projects are investigated in 
Malaysia [4]. The results showed that, since the formulas 
of EVA are far stronger when measuring a project's 
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information, they are more versatile, robust, appropriate 
and accurate to be implemented in a complex project.  
Some studies are conducted to address the application 
of EVA technique in real case studies in construction 
projects. EVA technique in construction of a commercial 
complex building is used in order to evaluate performance 
of the project [13]. In Brazil, a study is carried out about 
this subject [15]. EVA is used for the civil construction in 
Rio de Janeiro, Brazil, in a case study of an indoor 
amusement park, called Monica Park, inside the Citta 
America Shopping Centre. The case study includes a 
critical examination of EVA's operation in Amusement 
Park. It is shown that EVA plays a vital role in integral 
management of the projects’ key supplies and resources, 
distance, time, development, expense, risk and provision. 
In India, a study is conducted in order to use the EVA 
technique in a typical housing construction project in 
Kerala, India [10]. Objectives of the study are: a) to study 
the use of EVA as a tool for the effective management of 
cost & other critical variables like time, b) to suggest 
strategies for the effective use of EVA tool for cost 
management in housing construction projects. The study 
reveals that EVA helps to minimize overruns in cost and 
time.  
The report explores how EVA can be applied in 
infrastructure projects as an infrastructure control tool and 
how EVA impacts day by day project work in South 
Africa. EVA is used as a project control tools in 
infrastructure construction in South African projects [5]. 
The project performance of EVA is found to have a 
positive effect. The scenario revealed that after EVA was 
applied, the project worked well. 
An additional study is carried out as a case study in 
India, the Sangapura Bridge project [3]. The EVA 
technique for the tracking of costs and time overruns is 
taken into account. Construction of the mentioned bridge 
started in January 2016 and total duration of the project was 
867 days. In the study, EVA is applied only over a period 
of five months. The earned value results have been 
obtained for 15 days based on the progress update done for 
every 15 days. The Schedule Variance, Cost Variance, CPI 
and SPI are clearly indicated through EVA.  
In view of the foregoing discussion, it is noted that 
there are a number of case studies using EVA technique in 
construction projects worldwide. However, case studies in 
Afghanistan that analyze the utility of project management 
tools like EVA for evaluating project performance do not 
exist.  
 
3 THEORETICAL BACKGROUND 
 
The EVA evaluates performance of the project in three 
key dimensions: time, cost and scope. These three 
dimensions are known by the PMI as the "iron triangle" and 
their importance is recognized for their efficiency in 
project control [16]. 
 
3.1 Earned Value Analysis (EVA) Parameters 
3.1.1 Data 
 
The steps of the evaluation variables as used data in 
the project are described below (Fig. 1): 
a) Budget at Completion (BAC), total budgeted cost of 
project. 
b) Actual Cost of Work Performed (ACWP) or Actual 
Cost (AC). 
c) Budgeted Cost of Work Performed (BCWP) or Earned 
value (EV). 
d) Budgeted Cost of Work Scheduled (BCWS) or 
Planned Value (PV). 
 
 
Figure 1 Earned value curves [6] 
 
3.1.2 The indicators of project status 
 
a) Schedule Variance (SV) shows how much you are 
ahead or behind schedule: 
 
SV = BCWP – BCWS 
 
b) Cost Variance (CV) explains the variation between 
future and actual works cost: 
 
CV = BCWP – ACWP 
 
c) Schedule performance index (SPI) is an indicator of 
schedule efficiency explained as the proportion of 
earned value to future value: 
 
SPI = BCWS/BCWP 
 
d) Cost performance index (CPI) is an indicator of the 
budgeted resourcesꞌ cost efficiency, explained as a 
ratio of earned value to actual cost: 
 
CPI = BCWP/ACWP 
 
When CPI and SPI = 1, it means that the project is on 
budget and on the schedule.  
When CPI and SPI < 1, it means that the project is 
behind the schedule and over budget.  
When CPI and SPI > 1, it means that the project is 
ahead of schedule and under budget. 
e) Percentage Complete (PC): It shows project 
completion up to date by percentage: 
 
PC = BCWP/BAC 
 
3.1.3 Earned Value "Forecasting" Parameters 
 
a) Estimation at Completion (EAC) estimates final 
project cost at the end if CPI remains the same: 
 
EAC=BAC/CPI 
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b) To-Complete Performance Index (TCPI) is a 
proportion between the left over study and the money 












The methodology for this study is that of a real case 
study of a prestressed concrete post tensioned bridge 
project using Earned Value Management (EVA) technique. 
EVA is one of the most accurate methods for monitoring 
and controlling project performance. EVA is used widely 
in big projects, mainly government activity projects. The 
EVA methodology is strongly recommended by Project 
Management Institute (PMI) because of its ability to 
monitor time and cost variations effectively for complex 
projects. While complex, EVA can be tailored to fit any 
project of any scale [17]. 
The methodology comprised the direct involvement by 
the author in managing and controlling of the bridge 
project and the day to day construction work. Regular visits 
to the construction site and collections of the data were 
integral to the study. 
 
4.1 Application of Kotay Bridge Project on Kayto River 
 
The bridge project is a prestressed concrete post 
tensioned one lane bridge located on the road of Gorbuz in 
Khost (Matun) District, Khost Province, Afghanistan [18]. 
The bridge is constructed on the Kayto River at the town 
of Kotay with a 4 m carriage way in 1.5 m 
shoulders/walkways. The bridge has 4 spans 30.65 m long; 
the total length is 123.35 m. Approach-PCC surface 7m 
wide with 1.5 HMA shoulders, for a total width of 10m. 
The PCC shall be a minimum of 30 cm THK and 10 m 
long. The bridges on the rivers can be affected by natural 
disasters and extreme events as floods, landslides & soil 
erosion [19]. Reconstruction procedures should be applied 
to old bridges in this case. 
 
 
Figure 2 Map of the Gulam Khan road project [18] 
 
 
Figure 3 Stones stacked around bridge foundations [18] 
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Table 1 Work schedule and cost estimate of the project 
S. N Activity ID Activity Description BAC / $ 
Duration 
/ day 
Start Date End date 
1 A Geotechnical Investigation and design works 80000 24 1-Feb-16 25-Feb-16 
2 B Security and Protection 18000 23 25-Feb-16 19-Mar-16 
3 C Mobilization and site preparation 65000 15 19-Mar-16 3-Apr-16 
4 D Boring and Pile Foundations 106000 39 3-Apr-16 12-May-16 
5 E Pile Caps works 44000 36 12-May-16 17-Jun-16 
6 F Piers Construction 82000 44 17-Jun-16 31-Jul-16 
7 G Pier Caps 38000 29 31-Jul-16 29-Aug-16 
8 H Abutments 34000 22 17-Jun-16 9-Jul-16 
9 I Girders Concrete 170000 60 3-Apr-16 2-Jun-16 
10 J Cables Stressing & Grouting 32000 20 2-Jun-16 22-Jun-16 
11 K Girders Launching 55000 17 29-Aug-16 15-Sep-16 
12 L Diaphragms 48000 28 15-Sep-16 13-Oct-16 
13 M Deck Slab 82000 30 13-Oct-16 12-Nov-16 
14 N Back walls 18000 9 13-Oct-16 22-Oct-16 
15 O Wing Walls 23000 21 13-Oct-16 3-Nov-16 
16 P Embankments 14000 15 3-Nov-16 18-Nov-16 
17 Q Approach Slabs 18000 13 18-Nov-16 1-Nov-16 
18 R Handrails 8000 10 12-Nov-16 22-Nov-16 
19 S Pavement 36000 8 1-Dec-16 9-Dec-16 
20 T Demobilization 40000 6 9-Dec-16 15-Dec-16 
 
A work program and a cost estimate of the project were 
produced for the purpose of this research and were saved 
as a basis (Tab. 1). The calculation of each operation 
requires the amount of material costs, labour costs, 
equipment costs, and overhead costs to reduce the 
distortion of the overhead costs of the project. (Fig. 2 to 4). 
 
 
Figure 4 Bridge abutment with exposed foundation due to soil erosion [18] 
Total duration of the project is 317 calendar days. 
Gantt chart (Schedule) of the project is shown below; it 
shows the cross section at the 5th month as well (Fig. 5). 
 
 
Figure 5 Project Schedule (Gantt chart) 
 
4.2 Data Analysis 
 
In order to check the performance of the project after 
5 months (at 1st July) an update schedule and expenditures 
list are needed to display completion percentage of the 
activities and used budget for each activity. Then, the EVA 
technique is applied (Tab. 2). 
 
 
Table 2 Calculated parameters by EVA technique 
 
 S.N  Ac vity BAC
Scheduled 
Work %
PC %   BCWS  BCWP  ACWP   CPI   CV   SPI   SV
1 A 80,000 100 100.00 80,000 80,000 82,000 0.98 ‐2000 1.00 0
2 B 18,000 100 100.00 18,000 18,000 21,000 0.86 ‐3,000 1.00 0
3 C 65,000 100 100.00 65,000 65,000 65,000 1.00 0 1.00 0
4 D 106,000 100 100.00 106,000 106,000 120,000 0.88 ‐14,000 1.00 0
5 E 44,000 100 80.00 44,000 35,200 38,000 0.93 ‐2,800 0.80 ‐8,800
6 F 82,000 27 0.00 22,140 0 0 ‐ 0 ‐ ‐22,140
7 G 38,000 0 0.00 0 0 0 ‐ 0 ‐ 0
8 H 34,000 54 25.00 18,360 8,500 10,000 0.85 ‐1,500 0.46 ‐9,860
9 I 170,000 100 90.00 170,000 153,000 160,000 0.96 ‐7,000 0.90 ‐17,000
10 J 32,000 100 95.00 32,000 30,400 30,400 1.00 0 0.95 ‐1,600
11 K 55,000 0 0 0 0 0 ‐ 0 ‐ 0
12 L 48,000 0 0 0 0 0 ‐ 0 ‐ 0
13 M 82,000 0 0 0 0 0 ‐ 0 ‐ 0
14 N 18,000 0 0 0 0 0 ‐ 0 ‐ 0
15 O 23,000 0 0 0 0 0 ‐ 0 ‐ 0
16 P 14,000 0 0 0 0 0 ‐ 0 ‐ 0
17 Q 18,000 0 0 0 0 0 ‐ 0 ‐ 0
18 R 8,000 0 0 0 0 0 ‐ 0 ‐ 0
19 S 36,000 0 0 0 0 0 ‐ 0 ‐ 0
20 T 40,000 0 0.00 0 0 0 ‐ 0 ‐ 0
21 Total 1,011,000 55 49 555,500 496,100 526,400 0.94 ‐30,300 0.89 ‐59,400
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5 RESULTS AND DISCUSSION 
 
The evaluation results are demonstrated. As seen SPI 
= 0.89 and CPI = 0.94, both are less than one. So, it can be 
said that the project is over the budget & back of the time 
table. In other words, overall project performance is poor 
in the last 5 months. 
 
Cost overrun at the end of the 5th month = 30300 $ 
 
Schedule overrun at the end of the 5th month = 59400 $ 
 
The expected cost at the project completion if CPI 
stays the same: 
 
EAC = BAC/CPI = 1011000/0.94 = 1075532 $ 
 
The cost variance at completion (VAC) of the project: 
 
VACcost = BAC – EAC = 1011000 – 1075532 = −64532 $ 
 















By evaluating the outcomes from the EAC and TCPI 
that have been estimated based on past performance, the 
project would end late and at a higher cost than expected if 
past performance persists for the rest of the period. Late 
completion is expected if negative schedule variances in 
activities are on the crucial line. To prevent undesirable 
outcomes, the project management should consider the 
results and take action. 
The EVA makes clear that project performance is not 
good at the last five months. It shows in a very good 
manner where the problems are. Hence, project 
management can take advantage of these results, and can 
provide a suitable plan for remaining works, to avoid the 




In this study, an application of the EVA technique in a 
bridge construction project is presented and data is 
extracted directly from the project site office. The 
construction was started in February 2016. Duration of the 
project as per baseline schedule is 317 calendar days. 
Tracking till 1st July 2016 reveals 49% completion of 
overall project. The study discloses that CPI and SPI both 
are less than 1.0, which means that the project is not 
performed well; time and cost overruns are clearly 
indicated as well. The TCPI = 1.06 > 1 shows that the 
amount of the remaining work of the project must be done 
more effectively and at a better cost performance level than 
the projectꞌs executed work.  
In the current paper, EVA was applied over a period of 
five months. Analysis can be made for the entire project, 





[1] Ismail, I. (2014). Risk assessment of time and cost overrun 
factors throughout construction project lifecycle. Masterꞌs 
thesis. Tun Hussein Onn University of Malaysia, Johor, 
Malaysia. 
[2] Memon, A. H., Rahman, I. A., & Azis, A. A. A. (2012). Time 
and cost performance in construction projects in southern 
and central regions of Penisular Malaysia. International 
Journal of Advances in Applied Sciences (IJAAS), 1(1), 45-
52. https://doi.org/10.11591/ijaas.v1i1.537 
[3] Suvarna, P., Lokesh, Y., & Mahendra, S. P. (2018). 
Planning, scheduling and tracking of ongoing bridge 
construction project using primavera and EVM technique. 
International Journal of Applied Engineering Research, 
13(7), 209-214. 
[4] Abdul-Rahman, H., Wang, C., & Muhammad, N. B. (2011). 
Project performance monitoring methods used in Malaysia 
and perspectives of introducing EVA as a standard approach. 
Journal of Civil Engineering and Management, 17(3), 445-
455. https://doi.org/10.3846/13923730.2011.598331 
[5] Nkiwane, N. H., Meyer, W. G., & Steyn, H. (2016). The use 
of Earned Value Management for initiating directive project 
control decisions: A case study. South African Journal of 
Industrial Engineering, 27(1), 192-203. 
 https://doi.org/10.7166/27-1-1260 
[6] Czernigowska, A. (2008). Earned value method as a tool for 
project control. Budownictwo I Architektura, 3, 15-32. 
 https://doi.org/10.35784/bud-arch.2320 
[7] Project Management Institute (2005). Practice standard for 
earned value management. Newtown square. 
[8] Kshirsagar A. B. & Konnur B. A. (2017). Earned value 
management tool for controlling project duration and budget 
cost. International Journal of Engineering Technology 
Science and Research (IJETSR), 4(12), 1275-1280. 
[9] Acebes, F., Pajares, J., Galán, J. M., & López-Paredes, A. 
(2013). Beyond earned value management: A graphical 
framework for integrated cost, schedule and risk monitoring. 
Procedia-Social and Behavioral Sciences, 74, 181-189. 
 https://doi.org/10.1016/j.sbspro.2013.03.027 
[10] Manoj, P. K. (2017). Cost management in the construction 
of affordable housing units in Kerala: A case study of the 
relEVAnce of earned value analysis (EVA) approach. 
International Journal of Civil Engineering and Technology 
(IJCIET), 8(10), 111-129. 
[11] Amiri, M., Darvish, M. E., Sarafrazi, M. A., & 
Hashemzadeh, M. J. (2016). Risk assessment and allocation 
in conventional construction contracts of Afghanistan. The 
4th International Virtual Conference on Advanced Scientific 
Results, 214-218. 
 https://doi.org/10.18638/scieconf.2016.4.1.385 
[12] Thibault, M. & Shays, C. (2011). Recurring problems in 
Afghan construction. The Commission on Wartime 
Contracting in Iraq and Afghanistan. 
[13] Raya, S. M. K. R., Asadi, S. S., & Prakash S. S. B. (2017). 
A case study on time and cost driven factors of commercial 
complex by using EVA tool. International Journal of Civil 
Engineering and Technology (IJCIET), 8(1), 357-362. 
[14] Niazi, G. A. & Painting, N. (2017). Significant factors 
causing cost overruns in the construction industry in 
Afghanistan. Procedia Engineering, 182, 510-517. 
 https://doi.org/10.1016/j.proeng.2017.03.145 
[15] Valle, J. A. & Soares, C. A. P. (2006). The use of EVA in the 
cost management of construction projects. Proc., Project 
Management Institute Global Congress, Newtown Square, 
PA, 1-11. 
[16] Project Management Institute (2017). A guide to the project 
management body of knowledge (PMBOK guide), Sixth 
edition, Newton square. 
Mehmet Nurettin UGURAL, Halil Ibrahim BURGAN: Project Performance Evaluation using EVA Technique: Kotay Bridge Construction Project on Kayto River in … 
Tehnički vjesnik 28, 1(2021), 340-345                                                                                                                                                                                                             345 
[17] Mehedintu, A., Pirvu, C., & Etegan, C. (2010). Earned value 
management: case study using Microsoft project. Annals of 
University of Craiova - Economic Sciences Series, 
University of Craiova, Faculty of Economics and Business 
Administration, 2(38), 1-12. 
[18] Special Inspector General for Afghanistan Reconstruction 
(SIGAR) (2019). Afghanistanꞌs Ghulam Khan road project: 
construction of the road and bridge generally met contract 
requirements, but deficiencies have created safety hazards 
for users. SIGAR 19-55 Inspection Report, Office of Special 
Inspector General for Afghanistan Reconstruction. 
[19] Burgan, H. I. & Icaga, Y. (2019). Flood analysis using 
Adaptive Hydraulics (ADH) model in Akarcay Basin. Teknik 






Dr. Mehmet Nurettin UGURAL, Asst. Prof. 
(Corresponding author) 
Istanbul Kultur University, Faculty of Engineering, 
Department of Civil Engineering, 
Atakoy Campus, 34158 Istanbul / Turkey 
E-mail: m.ugural@iku.edu.tr 
 
Dr. Halil Ibrahim BURGAN, Asst. Prof. 
Akdeniz University, Faculty of Engineering, 
Department of Civil Engineering, 
07070 Konyaalti, Antalya, Turkey 
E-mail: burgan@akdeniz.edu.tr 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
